

SUMMARY OF CHANGES 08/06/12

- A1.1 = No Change
- A1.2 = 13 Asphalt Speed Humps removed. Provide pricing for procurement and installation of 5 Pre-fabricated speed humps as an Alternate.
- A1.3 = Speed Humps removed from work. Work on the 3 ADA parking stalls along Hammonton Rd. has been deleted. Deleted work shown in 'bubbled' area on the plans.
- A1.4 = Asphalt grinding work for Speed Humps has been deleted. Deleted work shown in 'bubble'.
- A1.5 = Asphalt grinding work for Speed Humps has been deleted. Deleted work shown in 'bubble'.
- A1.6 = Asphalt grinding work for 1 Speed Hump has been deleted. 2 locations shown for pre-fabricated speed humps for alternate5. (Total of 5 pre-fabricated speed humps for alternate).
- A1.7 = 8 Asphalt Speed Humps removed from plans. Work on ADA stalls along Hammonton Rd is deleted. Pre-fabricated Speed Hump locations (5) shown on plans for alternate bid.
- A1.8 = 3 Asphalt Speed Humps deleted. Work on 3 ADA parking stall along Hammonton Rd. deleted.
- A1.9 = 3 Asphalt Speed Humps and speed hump signage deleted.
- A1.10 = Measurements and locations shown for alternate pricing for 3 pre-fabricated speed humps.
- A1.11 = Work for 1 Asphalt Speed Hump deleted. Location and measurement of 2 pre-fabricated speed humps shown for alternate bid.
- A1.12 = Detail 'C' was changed to show detail for pre-fabricated Speed Hump. Asphalt Speed Hump detail deleted.
- CO.1 = 8 Asphalt Speed Humps deleted from Plan. 5 pre-fabricated Speed Humps now shown at the rear of the building for an alternate bid.
- CO.2 = No Change
- C1.1 = Asphalt Grinding work deleted for Asphalt Speed Humps and 3 ADA Stalls along Hammonton Rd.
- C2.1 = Work for Asphalt Speed Humps has been deleted. Work on 3 ADA parking stalls along Hammonton Rd. has been deleted. Details for 5 pre-fabricated Speed Humps for alternate bid is now shown.
- C3.1 Detail for Asphalt Speed Hump has been deleted.

- * Note 1 on A1.3 should read “sawcut and remove existing asphalt paving and aggregate base to provide for new construction” instead of “Grind existing pavement”.
- ** Delete note 23 on Sheet A1.3.
- *** Addenda for stop sign included.

Changes to Invitation to Bid

- ☐ Working hours have changed from ‘after 5 pm Monday-Friday and 8-5 Saturdays/Sundays to Monday through Friday, 8 am to 7 pm.
- ☐ Added item 6 to the bid schedule ‘Alternate for Pre-fabricated Speed Humps and signage’.
- ☐ New bid date and date for inquires.